

## View of Areas 51(Headworks) and 64 (Odor Control)- Ongoing Work



June 30, 2023



April 1, 2023

April through June 2023

P A G E 15

Area 51 Headworks Piping June 30, 2023



Area 51 Preliminary Screens Area – June 30, 2023



Area 51 (Headworks) Electrical Room- June 30, 2023



Area 64 Odor Control Area – June 30, 2023



## View of Areas 52 (Primary Clarifiers), 53(BioActiflo), 55(BNR Basins), and 56 (MBR)- Ongoing Work



June 30, 2023



April 1, 2023

## Area 55 Preliminary Clarifiers -June 30, 2023, Leak Testing



## Area 52 Preliminary Effluent Pump Station June 30, 2023



## View of Areas 56 (MBR)- Ongoing Work



June 30, 2023



April 1, 2023

## View Inside the Electrical Room for Area 56 (MBR)



June 30, 2023



April 5, 2023

April through June 2023

## View inside the Membrane Permeate Pump Room Area 56 (MBR)



June 30, 2023



April 5, 2023

## View of Area 80 (Admin Building) – Ongoing Work



June 30, 2023



April 1, 2023

## Area 80 Admin Building Exterior June 30, 2023

### North Elevation



### East Elevation



Area 80 Admin. Bldg. June 30,

2023 Operations Control Room



Unisex Restroom



April through June 2023

Page 25

## Area 80 Admin. Bldg. June 30, 2023 Laboratory



## Reception Area



## View of the Warehouse



June 30, 2023



April 5, 2023

## Interior of the Warehouse



June 30,2023